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mgineering Division FROM: Chief, Archives & Records Center

ATTN:

My boss would like answers to the following gquestions on the alarm system
=

1. What are the problems?

2. What remains to be donel?

3. Why hasn't it been donel

4, What action is necessary to get 1t done?

I would like to answer him ASAP,

DATE

REPLY 14 October 1968

1A

REFERENCE : _ecurity Alarm Systen, NG ->51125d
25X1A5a1

1. Approximately 95% of the entire alarm system has been installed and is
operating at an acceptable level of sensitivity and stability. The remaining

136% consisting of NS (installed in I

are not acceptable due to low sensitivity and poor stability.

2. The contractor plans to correct this installation with three additional units
this week, so that a final inspection and acceptance may be scheduled by HQS
Physical Security Branch and [JSecurity and Post Engineer representatives.
Every effort is being made to complete this contract work; payment in the amount
of $68,970.00 is being withheld pending acceptance of the entire alarm system.

25X1A6a
25X1A%9a

25X1A

25X1A9%9a

25X1A6d

25X1A6a

25X1A9%9a

Approved For Release 200@/08/082i&-RDP72-00450R00
soer 1831 SEoneT




